



August 23, 2022

John Hughes  
Water Systems Superintendent  
Monte Vista Water District  
10575 Central Avenue  
Montclair, CA 91763

Subject: Request for Amendment No. 5 – I-10 Freeway Widening Project, Contract #: EN2018-11.  
Professional Inspection & Construction Management Services

Dear Mr. Hughes,

Please be advised that as of August 19, 2023, our budget is down to around \$2000 for the subject project. Therefore, we are requesting an amendment for 60 additional hours, in the amount of \$10,400.00. Our request is based on the following:

- Lane-Security has indicated that they intend to return to work and complete the remaining tie-ins for the I-10 Widening Project. Two tie-ins remain, and work will be performed at night. Sidewalk and Roadway work is being completed at this time.
- Contract Closeout and providing MVWD with all paperwork.
- Part-time construction management and full-time inspection of the remaining work.

<b>Amendment #5 Fee Summary</b>			
<b>Description</b>	<b>Hours</b>	<b>Rate</b>	<b>Total</b>
Construction Management	20	\$190.00	\$3,800.00
Fulltime Inspection	40	\$165.00	\$6,600.00
Amount:			\$10,400.00
Total Amount:			\$10,400.00

<b>Budget Summary</b>	
Original Contract Amount	\$ 90,000.00
Amendment No 1:	\$ 120,160.00
Amendment No 2:	\$ 117,214.00
Amendment No 3:	\$ 95,749.00
Amendment No 4:	\$ 47,874.40
Amendment No 5:	\$10,400.00
Revised Budget Amount:	\$ 481,397.40

Please review the above request and let Mark Van Dam or me know if you have any comments or questions. We will need to obtain your written authorization as soon as possible.

Sincerely,



**Randy Lovan**

Southern California Regional Manager  
Construction Management Services

626.988.6940 | direct  
949.439.0423 | mobile  
[Randy.lovan@mwhconstructors.com](mailto:Randy.lovan@mwhconstructors.com)

mvd/RL